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Memorandum
To: Community Development Board Members
Cc: Henry J. Hill, Deputy City Manager
Rick Wieland, Director of Parks and Recreation
From: Dudley Raymond, Planning and Business Development Manager
Date: August 17, 2009

Subject: Monthly Update on the Construction and Status of Capital Projects
within the Parks & Recreation Department

B.F. Phillips Community Park — Phase 2

The Consultants are revising the plan based on City Staff comments. The project
should bid this fall.

Cottonwood Creek Project
Project is on hold until developer is ready to move forward.
Beavers Bend Trail Extension and Pond Rehabilitation

Most of the punch list items have been completed. The bonding company has been
involved in the completion of the project, which has slowed the process.

Hummingbird Park

The park is complete with the exception of punch list items. The bonding company
has been involved in the completion of the project, which has slowed the process.



Hickory Street Tail Project

Due to difficulty in obtaining sufficient ROW, the project is going to be re-examined to
determine if the new Wal-Mart will positively affect the possibility of constructing a trail
along Hickory Street.

Dog Park
This project will be discussed at the August 18, 2009 City Council Meeting.
Chapel Creek Phase 2

The consultants are completing the construction documents for this project. The
timing of this project will be driven by when the developer constructs the next phase of
the subdivision.

College Parkway Trail

The trail is complete with the exception of the connections to the streets. Sod is being
laid in the disturbed areas. The entire project should be completed by the end of
August.

Bicentennial Expansion

The consultants are proceeding with the preparation of the design and construction
drawings.

Duncan Park

The plans are almost complete. Staff is recommending that we wait until after the first
of the year to start this project. This will allow construction to proceed in the cooler
months and about the time the renovations are complete, the contractor should install
grass in May and it should grow in through the summer months.

Preston North

The Master Plan will be acted upon by the Parks and Recreation Board on August 13,
2009 and then be forwarded on to City Council for consideration and action. Once
approved by City Council the consultants will begin preparation of Construction
Documents and the project should start construction in the first quarter of 2010.

Hike and Bike

Staff has begun developing bid documents to bid the off-street trail projects identified
within the implementation plan. The first projects we will bid this year are:

Legacy Drive — Lebanon Road to the Legacy Christian Academy. This project has
been placed on hold due to slope failure.



Lebanon Road — Dallas North Tollway to Teel — The Consultants have begun survey
work and preparation of design documents.

Lebanon Road — Dallas North Tollway to Legendary - The Consultants have begun
survey work and preparation of design documents.

Warren Parkway — Legacy Drive to Dallas North Tollway- The Consultants have
begun survey work and preparation of design documents.

Wade Boulevard — Ohio Drive to Parkwood was bid and came in within budget. The
contracts for construction have been drafted and should be presented to City
Council for consideration and action at the September 1, 2009 meeting.

Spraypark

The project is complete with the exception of the concrete staining and sealing. The
park is open to the public.

Shawnee Sports Complex
Construction has begun and the contractor is making satisfactory progress. There

have been several unforeseen issues that will necessitate a change order to the
contractor to correct some drainage issues, routing of electrical lines and grading.



